Washington Stata
Department of Transportation

SR 4/0.4 Miles W of Bjornsgard Rd - Emergency Slope Stabilization

Project Information Project Milestones

PIN: 4004208 As of Date: September 2020 Milestone Original Date Current Date Status
Region: Southwest Regional Admin: C. Francis - T
Project Definition Complete
State Route: SR 4
Current Status: Completed Legislative Districts: 19 Preliminary Engineering Start
Project Description Environmental Complete
Mitigate the area to reduce the likelihood of loose or unstable rocks from reaching the highway Right of Way Complete
and to restore the area previously impacted by a landslide. ,
Contract Advertisement Q1 2020 Q1 2020 On Schedule
Contractor: 009582 - GRANITE CONSTRUCTION COMPANY - $911,885.00 - 08/20/2020 Operationally Complete Q42020 Q42020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $100 $100
Right of Way $0 $0 $0
Construction $0 $3,189 $3,189
Total $0 $3,289 $3,289
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $100 $0 $100
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $3,189 $0 $3,189
Total $0 $0 $3,289 $0 $3,289

Project Web Site: https://www.wsdot.wa.gov/projects/sr4/landslide-removal/home
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